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ESTIMATE RUN 09/16/2009

ESTIMATE SUMMARY 12:58:34

CONTID: C14551RA-ALT   ESTIMATE NO: 0035 PROG 2005

PCN: 14551RA-ALTB2 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 25 - Commercial to Main - NB PERCENT TIME:

PROJECT NO: IM 0251-166                   

I 25 - Commercial to Main - NB (ALT)

NAME OF ROAD: I25

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/16/2009 DATE TIME STARTED 12/06/2006

9002 N. MOORE RD. DATE LET 09/21/2006 DATE WORK BEGAN 12/06/2006

 DATE AWARDED 11/02/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/21/2006 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 12/06/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 75,031,146.19 PARTICIPATING $ $ 2,315,900.73

AWARD PROJECT AMT: 36,907,794.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-171,154.62

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.77

TIME ALLOW:

ORIG TIME ALLOW:

1116 WORK DAYS

WORK DAYS670

55.18%

33,630,281.52

2,315,900.73

2,144,746.11

2,144,746.11

$

$

$

$

41,400,864.67

0.00

41,400,864.67

533,313.35

41,934,178.02

-553,616.92

553,616.92

41,934,178.02

0.00

AMOUNT DUE 41,934,178.02 2,144,746.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,144,746.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

667.0
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *CLEARING AND GRUBBING 1.095 1.095

L S 0.000 0.00

145,000.00000 1.095 158,775.00

201-00000  
 

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

105,000.00000 1.000 105,000.00

202-00000  
 

0015 REMOVAL OF STRUCTURE 18.000 18.000

EACH 0.000 0.00

423.27000 18.000 7,618.86

202-00001  
 

0020 REMOVAL OF PIPE 14.000 14.000

EACH 0.000 0.00

1,176.32000 14.000 16,468.48

202-00033  
 

0025 *REMOVAL OF DELINEATOR 50.000 50.000

EACH 0.000 0.00

5.69000 50.000 284.50

202-00090  
 

0030 REMOVAL OF MEDIAN COVER 18.000 0.000

SY  0.000 0.00

4.83000 0.000 0.00

202-00195  
 

0035 *REMOVAL OF SIDEWALK 1,550.000 1,237.000

SY  0.000 0.00

3.30000 1,237.000 4,082.10

202-00200  
 

0040 REMOVAL OF CURB AND GUTTER 2,997.000 2,405.000

LF  0.000 0.00

3.19000 2,405.000 7,671.95

202-00203  
 

0045 REMOVAL OF BRICK PAVERS 5,443.000 5,443.000

SY  0.000 0.00

9.25000 5,443.000 50,347.75

202-00207  
 

0050 REMOVAL OF ASPHALT MAT 33,265.000 30,701.000

SY  0.000 0.00

2.53000 30,701.000 77,673.53

202-00220  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY  0.000 0.00

8.13000 0.000 0.00

202-00240  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF PAVEMENT MARKING 3,654.000 3,484.000

SF  0.000 0.00

2.28000 3,484.000 7,943.52

202-00250  
 

0065 *REMOVAL OF LIGHT STANDARD 28.000 28.000

EACH 0.000 0.00

346.25000 28.000 9,695.00

202-00700  
 

0070 *REMOVAL OF LUMINAIRE 28.000 28.000

EACH 0.000 0.00

173.13000 28.000 4,847.64

202-00750  
 

0075 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

3,694.91000 1.000 3,694.91

202-00805  
 

0080 *REMOVAL OF GROUND SIGN 39.000 18.000

EACH 0.000 0.00

85.34000 18.000 1,536.12

202-00810  
 

0085 *REMOVAL OF SIGN (SPECIAL) 1.000 0.000

EACH 0.000 0.00

568.93000 0.000 0.00

202-00815  
 

0090 *REMOVAL OF GUARDRAIL TYPE 3 1,613.000 1,613.000

LF  0.000 0.00

2.79000 1,613.000 4,500.27

202-01130  
 

0091 REMOVAL OF END ANCHORAGE CMO #7 1.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-01300  
 

0095 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

1,681.89000 0.000 0.00

202-04001  
 

0100 CLEAN CULVERT 8.000 1.000

EACH 0.000 0.00

5,685.45000 1.000 5,685.45

202-04002  
 

0105 UNCLASSIFIED EXCAVATION 55,283.770 55,283.770

CY  0.000 0.00

8.15000 55,283.770 450,562.73

203-00000  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0110 PROOF ROLLING 40.000 27.000

HOUR 0.000 0.00

195.93000 27.000 5,290.11

203-01100  
 

0115 BLADING 30.000 16.080

HOUR 0.000 0.00

152.51000 16.080 2,452.36

203-01500  
 

0120 BACKHOE 20.000 5.000

HOUR 0.000 0.00

187.92000 5.000 939.60

203-01510  
 

0125 POTHOLING 50.000 27.000

HOUR 0.000 0.00

327.90000 27.000 8,853.30

203-01597  
 

0130 EROSION LOG (12 INCH) 3,922.000 3,862.000

LF  60.000 791.40

13.19000 3,922.000 51,731.18

208-00002  
 

0135 EROSION BALES (WEED FREE) 240.000 18.000

EACH 24.000 3,816.72

159.03000 42.000 6,679.26

208-00011  
 

0140 SILT FENCE 10,682.000 10,682.000

LF  0.000 0.00

2.70000 10,682.000 28,841.40

208-00020  
 

0145 SEDIMENT TRAP 40.000 5.000

EACH 0.000 0.00

113.11000 5.000 565.55

208-00033  
 

0150 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

2,375.27000 3.000 7,125.81

208-00045  
 

0155 STORM DRAIN INLET PROTECTION 25.000 16.000

EACH 0.000 0.00

125.17000 16.000 2,002.72

208-00050  
 

0160 TEMPORARY SLOPE DRAIN (6 INCH) 0.000 0.000

LF  0.000 0.00

13.78000 0.000 0.00

208-00060  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 STABILIZED CONSTRUCTION ENTRANCE 7.000 7.000

EACH 0.000 0.00

3,312.59000 7.000 23,188.13

208-00070  
 

0170 SEDIMENT REMOVAL AND DISPOSAL 3.084 2.817

L S 0.267 7,591.40

28,432.20000 3.084 87,684.90

208-00100  
 

0175 EROSION CONTROL SUPERVISOR 781.500 721.500

HOUR 60.000 5,118.00

85.30000 781.500 66,661.95

208-00205  
 

0180 *RESET GROUND SIGN 5.000 2.000

EACH 0.000 0.00

375.50000 2.000 751.00

210-00810  
 

0185 RELAY RIPRAP 3.200 0.000

CY  0.000 0.00

58.14000 0.000 0.00

210-02900  
 

0190 ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

593.82000 1.000 593.82

210-04010  
 

0195 MODIFY MANHOLE 1.000 1.000

EACH 0.000 0.00

1,187.63000 1.000 1,187.63

210-04015  
 

0200 MODIFY INLET 3.000 0.000

EACH 1.000 771.96

771.96000 1.000 771.96

210-04020  
 

0205 *SEEDING (NATIVE) 18.750 8.680

ACRE 0.000 0.00

1,120.80000 8.680 9,728.54

212-00006  
 

0210 *SOIL CONDITIONING 13.750 7.510

ACRE 0.000 0.00

4,460.45000 7.510 33,497.98

212-00032  
 

0215 *MULCHING (WEED FREE) 20.000 10.552

ACRE 0.000 0.00

893.23000 10.552 9,425.36

213-00003  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0220 *MULCH TACKIFIER 3,907.000 2,201.000

LB  0.000 0.00

2.67000 2,201.000 5,876.67

213-00061  
 

0225 *SOIL BINDER 13.000 0.610

ACRE 0.000 0.00

790.82000 0.610 482.40

213-00100  
 

0230 *SOIL RETENTION BLANKET (CLASS 1) 10,520.690 10,520.690

SY  0.000 0.00

1.99000 10,520.690 20,936.17

216-00021  
 

0235 *SOIL RETENTION BLANKET (CLASS 3) 10,486.000 5,730.800

SY  0.000 0.00

9.39000 5,730.800 53,812.21

216-00023  
 

0240 HERBICIDE TREATMENT 100.000 0.000

HOUR 0.000 0.00

56.89000 0.000 0.00

217-00020  
 

0245 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.900

L S 0.000 0.00

16,840.46000 0.900 15,156.41

250-00010  
 

0250 *MONITORING TECHNICIAN 70.500 70.500

HOUR 0.000 0.00

126.30000 70.500 8,904.15

250-00050  
 

0255 ENVIRONMENTAL HEALTH AND SAFETY 0.000 0.000

L S 0.000 0.00

3,413.61000 0.000 0.00

250-00100  
 

0260 *HEALTH AND SAFETY OFFICER 353.250 353.250

HOUR 0.000 0.00

176.20000 353.250 62,242.65

250-00110  
 

0265 *MATERIAL SAMPLING AND DELIVERY 39.000 39.000

EACH 0.000 0.00

210.51000 39.000 8,209.89

250-00120  
 

0270 MATERIAL HANDLING (STOCKPILE) 1,116.000 1,116.000

CY  0.000 0.00

10.64000 1,116.000 11,874.24

250-00200  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0275 *SOLID WASTE DISPOSAL 1,116.000 1,116.000

CY  0.000 0.00

48.30000 1,116.000 53,902.80

250-00210  
 

0280 *HAZARDOUS WASTE DISPOSAL 152.000 151.970

CY  0.000 0.00

45.46000 151.970 6,908.56

250-00220  
 

0285 AGGREGATE BASE COURSE (CLASS 6) 12,072.000 8,824.160

TON 0.000 0.00

21.87000 8,824.160 192,984.38

304-06000  
 

0286 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 1,236.000 1,236.000

CY  0.000 0.00

12.18000 1,236.000 15,054.48

304-06008  
 

0287 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 8,282.000 8,282.000

CY  0.000 0.00

8.15000 8,282.000 67,498.30

203-00062  
 

0290 AGGREGATE BASE COURSE (CLASS 6) 2,870.000 0.000

CY  0.000 0.00

32.38000 0.000 0.00

304-06007  
 

0295 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 57.930 56.400

TON 0.000 0.00

604.39000 56.400 34,087.60

403-00720  
 

0300 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,382.030 1,872.030

TON 0.000 0.00

114.58000 1,872.030 214,497.20

403-33841  
 

0305 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 1,277.000 0.000

TON 0.000 0.00

120.27000 0.000 0.00

403-33851  
 

0310 *EMULSIFIED ASPHALT (SLOW-SETTING) 8,410.000 0.000

GAL 0.000 0.00

4.55000 0.000 0.00

411-10255  
 

0315 *CONCRETE PAVEMENT (6 INCH) 1,118.870 1,090.870

SY  0.000 0.00

53.59000 1,090.870 58,459.72

412-00600  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0316 CONCRETE PAVEMENT (8 INCH) CMO 10 11,248.000 6,480.040

SY  0.000 0.00

71.28000 6,480.040 461,897.25

412-00800  
 

0320 CONCRETE PAVEMENT (12 INCH) 3,045.030 2,819.530

SY  225.500 28,866.26

128.01000 3,045.030 389,794.29

412-01200  
 

0321 *CONCRETE PAVEMENT (12 INCH) (SPECIAL) 21,006.000 18,639.890

SY  0.000 0.00

82.50000 18,639.890 1,537,790.93

412-01255  
 

0321 MATERIAL ALLOWANCE DOWELLS UNITS 2,308.771

SY  0.000 0.00

5.24200 2,308.771 12,102.58

0325 GEOMEMBRANE (CLAY LINER) 1,240.000 0.000

SY  0.000 0.00

20.25000 0.000 0.00

420-00000  
 

0330 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,420.000 31.600

SY  0.000 0.00

3.06000 31.600 96.70

420-00100  
 

0335 GEOTEXTILE (EROSION CONTROL) (CLASS B) 383.000 195.400

SY  31.900 89.32

2.80000 227.300 636.44

420-00101  
 

0340 *DRILLED CAISSON (54 INCH) 47.000 0.000

LF  45.000 30,892.05

686.49000 45.000 30,892.05

503-00054  
 

0345 GROUTED RIPRAP 12.000 0.000

CY  0.000 0.00

396.69000 0.000 0.00

506-00030  
 

0350 RIPRAP (9 INCH) 513.400 169.030

CY  4.300 581.40

135.21000 173.330 23,435.95

506-00209  
 

0355 RIPRAP (12 INCH) 309.000 113.450

CY  12.000 1,846.56

153.88000 125.450 19,304.25

506-00212  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0360 SLOPE AND DITCH PAVING (SPECIAL) 12.000 0.000

CY  0.000 0.00

2,164.99000 0.000 0.00

507-00700  
 

0365 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 349.000 0.000

LF  101.000 10,366.64

102.64000 101.000 10,366.64

603-01155  
 

0365 MATERIAL ALLOWANCE 240.000

LF  -101.000 -1,823.05

18.05000 139.000 2,508.95

0365 MATERIAL ALLOWANCE 109.000

LF  -101.000 -1,823.05

18.05000 8.000 144.40

0370 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,213.000 1,139.100

LF  0.000 0.00

67.29000 1,139.100 76,650.04

603-01185  
 

0370 MATERIAL ALLOWANCE 0.000

Tkm 0.000 0.00

19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000

Tkm 0.000 0.00

19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

19.85000 0.000 0.00

0375 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 325.750 325.750

LF  0.000 0.00

97.97000 325.750 31,913.73

603-01245  
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PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0375 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

28.50000 0.000 0.00

0375 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

28.50000 0.000 0.00

0375 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

28.50000 0.000 0.00

0380 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 643.500 643.500

LF  0.000 0.00

118.23000 643.500 76,081.01

603-01305  
 

0380 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

39.35000 0.000 0.00

0380 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

39.35000 0.000 0.00

0385 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 485.000 271.000

LF  20.000 2,611.40

130.57000 291.000 37,995.87

603-01365  
 

0385 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

54.50000 0.000 0.00

0385 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

54.50000 0.000 0.00

0385 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 0.000

LF  0.000 0.00

54.50000 0.000 0.00

0390 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

113.000 97.000

LF  0.000 0.00

131.81000 97.000 12,785.57

603-02185  
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PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0390 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

37.45000 0.000 0.00

0395 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

837.30000 0.000 0.00

603-05015  
 

0400 18 INCH REINFORCED CONCRETE END SECTION 5.000 3.000

EACH 0.000 0.00

1,202.02000 3.000 3,606.06

603-05018  
 

0400 MATERIAL ALLOWANCE 1.000

EACH 0.000 0.00

449.00000 1.000 449.00

0405 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

1,465.24000 0.000 0.00

603-05024  
 

0405 MATERIAL ALLOWANCE 2.000

EACH 0.000 0.00

549.00000 2.000 1,098.00

0410 36 INCH REINFORCED CONCRETE END SECTION 4.000 3.000

EACH 1.000 1,928.35

1,928.35000 4.000 7,713.40

603-05036  
 

0410 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

749.00000 0.000 0.00

0415 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

944.82000 1.000 944.82

603-05118  
 

0420 *18 INCH REINFORCED CONCRETE PIPE (JACKED) 70.000 0.000

LF  0.000 0.00

386.88000 0.000 0.00

603-07180  
 

0425 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 86.000 0.000

LF  0.000 0.00

682.72000 0.000 0.00

603-07360  
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PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0035

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0425 MATERIAL ALLOWANCE 30.000

LF  0.000 0.00

376.75000 30.000 11,302.50

0425 MATERIAL ALLOWANCE 56.000

LF  0.000 0.00

376.75000 56.000 21,098.00

0430 15 INCH CORRUGATED STEEL PIPE 1,215.000 1,215.000

LF  0.000 0.00

35.22000 1,215.000 42,792.30

603-10150  
 

0435 INLET TYPE C (5 FOOT) 6.000 5.000

EACH 0.000 0.00

2,420.06000 5.000 12,100.30

604-00305  
 

0435 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,044.00000 0.000 0.00

0435 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,255.00000 0.000 0.00

0435 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,255.00000 0.000 0.00

0435 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,044.00000 0.000 0.00

0435 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,044.00000 0.000 0.00

0435 MATERIAL ALLOWANCE ESTIMATE NO. 18 ADJUSTMENT 0.000

EACH 0.000 0.00

1,044.00000 0.000 0.00

0440 INLET TYPE C (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,064.81000 1.000 6,064.81

604-00315  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0445 INLET TYPE C (SPECIAL) (10 FT) 1.000 0.000

EACH 0.000 0.00

11,297.50000 0.000 0.00

604-00350  
 

0450 INLET TYPE D (5 FOOT) 5.000 3.000

EACH 0.000 0.00

2,992.18000 3.000 8,976.54

604-00505  
 

0450 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,582.00000 0.000 0.00

0450 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,582.00000 0.000 0.00

0450 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,582.00000 0.000 0.00

0450 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

0450 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 1.000

EACH 0.000 0.00

1,582.00000 1.000 1,582.00

0451 INLET TYPE D (10 FOOT) 1.000 1.000

EACH 0.000 0.00

6,244.97000 1.000 6,244.97

604-00510  
 

0455 INLET TYPE D (15 FOOT) 1.000 0.000

EACH 0.000 0.00

7,055.90000 0.000 0.00

604-00515  
 

0455 MATERIAL ALLOWANCE 1.000

EACH 0.000 0.00

3,418.00000 1.000 3,418.00

0460 INLET TYPE 13 (5 FOOT) 1.000 0.000

EACH 1.000 2,776.24

2,776.24000 1.000 2,776.24

604-13005  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0465 INLET TYPE 13 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,316.28000 1.000 4,316.28

604-13010  
 

0470 INLET TYPE 13 (DOUBLE) (5 FOOT) 0.000 0.000

EACH 0.000 0.00

4,333.35000 0.000 0.00

604-13505  
 

0475 INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000 1.000

EACH 0.000 0.00

6,572.30000 1.000 6,572.30

604-16510  
 

0475 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

0475 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

2,323.00000 0.000 0.00

0475 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,749.00000 0.000 0.00

0480 INLET TYPE R  L 5 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,742.03000 2.000 7,484.06

604-19105  
 

0485 INLET TYPE R  L 5 (10 FOOT) 2.000 1.000

EACH 0.000 0.00

5,859.23000 1.000 5,859.23

604-19110  
 

0485 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

3,234.00000 0.000 0.00

0490 INLET TYPE R  L 10 (5 FOOT) 3.000 2.000

EACH 0.000 0.00

6,439.55000 2.000 12,879.10

604-19205  
 

0490 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

2,241.00000 0.000 0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0490 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

3,744.00000 0.000 0.00

0490 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 0.000

EACH 0.000 0.00

2,241.00000 0.000 0.00

0495 INLET TYPE R  L 10 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

10,401.99000 1.000 10,401.99

604-19210  
 

0495 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

2,900.00000 0.000 0.00

0500 INLET TYPE R  L 15 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

8,535.12000 1.000 8,535.12

604-19305  
 

0500 MATERIAL ALLOWANCE 1.000

EACH 0.000 0.00

1,082.00000 1.000 1,082.00

0505 VANE GRATE INLET (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,400.86000 0.000 0.00

604-25010  
 

0505 MATERIAL ALLOWANCE 1.000

EACH 0.000 0.00

512.00000 1.000 512.00

0505 MATERIAL ALLOWANCE 1.000

EACH 0.000 0.00

2,308.00000 1.000 2,308.00

0510 VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000 2.000

EACH 0.000 0.00

4,477.10000 2.000 8,954.20

604-26005  
 

0510 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0510 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,887.00000 0.000 0.00

0510 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,887.00000 0.000 0.00

0510 MATERIAL ALLOWANCE ESTIMATE NO. 23 ADJUSTMENT 0.000

EACH 0.000 0.00

1,887.00000 0.000 0.00

0510 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

0510 MATERIAL ALLOWANCE ESTIMATE NO. 23 ADJUSTMENT 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

0515 VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,505.17000 1.000 6,505.17

604-26015  
 

0515 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

4,922.00000 0.000 0.00

0515 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,012.00000 0.000 0.00

0520 VANE GRATE INLET (DOUBLE) (20 FOOT) 1.000 1.000

EACH 0.000 0.00

12,649.28000 1.000 12,649.28

604-26020  
 

0520 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

7,466.00000 0.000 0.00

0525 MANHOLE SLAB BASE (5 FOOT) 4.000 3.000

EACH 0.000 0.00

2,779.40000 3.000 8,338.20

604-30005  
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PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0525 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,051.00000 0.000 0.00

0525 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,051.00000 0.000 0.00

0525 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,051.00000 0.000 0.00

0525 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

629.00000 0.000 0.00

0525 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,911.00000 0.000 0.00

0525 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,282.00000 0.000 0.00

0525 MATERIAL ALLOWANCE MANHOLE SLAB BASE (5 FOOT)-EST 15 
ADJUSTMENT

3.000

EACH 0.000 0.00

1,184.80000 3.000 3,554.40

0530 MANHOLE SLAB BASE (10 FOOT) 7.000 6.000

EACH 0.000 0.00

3,603.98000 6.000 21,623.88

604-30010  
 

0530 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,252.00000 0.000 0.00

0535 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000

EACH 0.000 0.00

4,010.19000 0.000 0.00

604-30015  
 

0535 MATERIAL ALLOWANCE 1.000

EACH 0.000 0.00

1,749.00000 1.000 1,749.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0540 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000

EACH 0.000 0.00

6,541.20000 0.000 0.00

604-30020  
 

0540 MATERIAL ALLOWANCE 1.000

EACH 0.000 0.00

3,423.50000 1.000 3,423.50

0540 MATERIAL ALLOWANCE 1.000

EACH 0.000 0.00

1,216.50000 1.000 1,216.50

0545 MANHOLE SPECIAL (10 FOOT) 0.000 0.000

EACH 0.000 0.00

5,782.99000 0.000 0.00

604-39010  
 

0550 6 INCH PIPE UNDERDRAIN (NON-PERFORATED) 170.000 170.000

LF  0.000 0.00

15.02000 170.000 2,553.40

605-83560  
 

0555 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,244.000 0.000

LF  0.000 0.00

21.28000 0.000 0.00

606-00301  
 

0556 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,004.000 975.000

LF  29.000 709.34

24.46000 1,004.000 24,557.84

606-00301  
 

0560 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 12.000 0.000

LF  0.000 0.00

52.80000 0.000 0.00

606-00350  
 

0561 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 0.000 0.000

LF  0.000 0.00

59.46000 0.000 0.00

606-00350  
 

0565 *GUARDRAIL TYPE 7 (STYLE CA) 314.000 0.000

LF  0.000 0.00

53.81000 0.000 0.00

606-00710  
 

0570 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 835.000 0.000

LF  440.000 23,953.60

54.44000 440.000 23,953.60

606-00716  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0575 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 500.000 381.000

LF  119.000 9,233.21

77.59000 500.000 38,795.00

606-00741  
 

0580 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 2.000 1,273.50

636.75000 2.000 1,273.50

606-01340  
 

0585 *TRANSITION TYPE 3G 6.000 0.000

EACH 1.000 1,248.01

1,248.01000 1.000 1,248.01

606-01370  
 

0586 TRANSITION TYPE 3G 1.000 1.000

EACH 0.000 0.00

1,420.47000 1.000 1,420.47

606-01370  
 

0590 *TRANSITION TYPE 3H 5.000 0.000

EACH 2.000 1,458.64

729.32000 2.000 1,458.64

606-01380  
 

0591 TRANSITION TYPE 3H 0.000 0.000

EACH 0.000 0.00

772.48000 0.000 0.00

606-01380  
 

0595 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

591.35000 0.000 0.00

606-01385  
 

0600 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

343.30000 0.000 0.00

606-01390  
 

0605 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

4,024.07000 0.000 0.00

606-01460  
 

0610 *END ANCHORAGE (NONFLARED) 5.000 0.000

EACH 1.000 2,152.28

2,152.28000 1.000 2,152.28

606-02003  
 

0611 END ANCHORAGE (NONFLARED) 0.000 0.000

EACH 0.000 0.00

2,310.68000 0.000 0.00

606-02003  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0615 *FENCE CHAIN LINK (72 INCH) 2,400.000 700.000

LF  0.000 0.00

17.52000 700.000 12,264.00

607-53172  
 

0620 *16 FOOT GATE 1.000 1.000

EACH 0.000 0.00

719.47000 1.000 719.47

607-60116  
 

0625 *CONCRETE SIDEWALK 1,315.000 527.540

SY  0.000 0.00

53.59000 527.540 28,270.87

608-00000  
 

0630 *CONCRETE CURB RAMP 149.000 103.910

SY  0.000 0.00

97.91000 103.910 10,173.83

608-00010  
 

0635 *CONCRETE BIKEWAY (6 INCH) 298.000 0.000

SY  0.000 0.00

53.59000 0.000 0.00

608-00026  
 

0640 SIDEWALK DRAIN 2.000 1.000

EACH 0.000 0.00

1,706.80000 1.000 1,706.80

608-10010  
 

0645 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,159.000 90.000

LF  0.000 0.00

14.22000 90.000 1,279.80

609-21010  
 

0650 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 3,560.000 1,517.000

LF  0.000 0.00

16.50000 1,517.000 25,030.50

609-21023  
 

0655 CURB TYPE 4 (SECTION B) (EPOXY) 0.000 0.000

LF  0.000 0.00

22.76000 0.000 0.00

609-40021  
 

0660 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,557.000 0.000

SF  0.000 0.00

10.30000 0.000 0.00

610-00020  
 

0665 *MEDIAN COVER MATERIAL (BRICK PAVERS) 3,004.000 0.000

SF  0.000 0.00

15.93000 0.000 0.00

610-00060  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0670 *MEDIAN EDGING (PATTERNED CONCRETE) 214.000 0.000

LF  0.000 0.00

16.27000 0.000 0.00

610-00100  
 

0675 *DELINEATOR (TYPE I) 170.000 0.000

EACH 0.000 0.00

15.93000 0.000 0.00

612-00001  
 

0680 *DELINEATOR (TYPE II) 80.000 0.000

EACH 0.000 0.00

18.21000 0.000 0.00

612-00002  
 

0685 *DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

20.48000 0.000 0.00

612-00003  
 

0690 *2 INCH ELECTRICAL CONDUIT (JACKED) 355.000 320.000

LF  0.000 0.00

6.84000 320.000 2,188.80

613-00201  
 

0695 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,760.000 6,264.000

LF  10.000 68.40

6.84000 6,274.000 42,914.16

613-01200  
 

0700 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,368.000 3,368.000

LF  0.000 0.00

14.86000 3,368.000 50,048.48

613-01300  
 

0705 *PULL BOX (SPECIAL) 7.000 7.000

EACH 0.000 0.00

353.84000 7.000 2,476.88

613-07000  
 

0710 *PULL BOX (SPECIAL) (LARGE) 12.000 12.000

EACH 0.000 0.00

2,196.03000 12.000 26,352.36

613-07000  
 

0710 MATERIAL ALLOWANCE LARGE PULL BOXES 0.000

EACH 0.000 0.00

852.06000 0.000 0.00

0715 *WIRING 1.000 0.590

L S 0.410 27,462.92

66,982.74000 1.000 66,982.74

613-10000  
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PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0715 MATERIAL ALLOWANCE WIRE #4THHN 0.410

L S -0.410 -19,308.32

47,093.46000 0.000 0.00

0720 *LUMINAIRE (SPECIAL) (150HPS) 4.000 0.000

EACH 4.000 2,646.56

661.64000 4.000 2,646.56

613-16000  
 

0720 MATERIAL ALLOWANCE LUMINAIRE (SPECIAL)(150 HPS) 4.000

EACH -4.000 -1,353.64

338.41000 0.000 0.00

0725 *LUMINAIRE (SPECIAL) (165W INDUCTION) 35.000 3.000

EACH 25.000 58,792.25

2,351.69000 28.000 65,847.32

613-16000  
 

0725 MATERIAL ALLOWANCE LUMINAIRES 32.000

EACH -25.000 -31,001.25

1,240.05000 7.000 8,680.35

0730 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 2.000 0.000

EACH 0.000 0.00

3,705.23000 0.000 0.00

613-30005  
 

0730 MATERIAL ALLOWANCE LIGHT STANDARD AND LUMINAIRE 
(PEDESTRIAN)

2.000

EACH 0.000 0.00

2,211.02000 2.000 4,422.04

0735 *LIGHT STANDARD METAL (25 FOOT) 8.000 3.000

EACH 4.000 17,093.60

4,273.40000 7.000 29,913.80

613-34250  
 

0735 MATERIAL ALLOWANCE LIGHT STANDARD METAL (25 FOOT) 5.000

EACH -4.000 -10,200.24

2,550.06000 1.000 2,550.06

0740 *LIGHT STANDARD METAL (30 FOOT) 10.000 1.000

EACH 3.000 7,910.61

2,636.87000 4.000 10,547.48

613-34300  
 

0740 MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT) 9.000

EACH -3.000 -5,394.84

1,798.28000 6.000 10,789.68
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0745 *LIGHT STANDARD METAL (35 FOOT) 17.000 12.000

EACH 5.000 14,248.35

2,849.67000 17.000 48,444.39

613-34350  
 

0745 MATERIAL ALLOWANCE LIGHT STANDARD METAL (35 FOOT) 5.000

EACH -5.000 -9,717.05

1,943.41000 0.000 0.00

0750 *LIGHT STANDARD FOUNDATION 29.000 13.000

EACH 15.000 11,143.05

742.87000 28.000 20,800.36

613-40010  
 

0755 *LIGHT STANDARD FOUNDATION SPECIAL 10.000 3.000

EACH 7.000 7,540.05

1,077.15000 10.000 10,771.50

613-40012  
 

0760 *LIGHTING CONTROL CENTER (TYPE 1) 5.000 3.000

EACH 2.000 13,581.88

6,790.94000 5.000 33,954.70

613-50100  
 

0760 MATERIAL ALLOWANCE 2.000

EACH -2.000 -10,432.04

5,216.02000 0.000 0.00

0765 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000

EACH 4.000 1,509.32

377.33000 4.000 1,509.32

613-70400  
 

0770 *SIGN PANEL (CLASS I) 199.000 22.400

SF  0.000 0.00

18.21000 22.400 407.90

614-00011  
 

0775 *SIGN PANEL (CLASS II) 437.000 32.800

SF  0.000 0.00

20.48000 32.800 671.74

614-00012  
 

0780 *SIGN PANEL (CLASS III) 1,029.000 0.000

SF  0.000 0.00

23.90000 0.000 0.00

614-00013  
 

0785 *SIGN POST (SPECIAL) 73.000 0.000

LF  0.000 0.00

73.96000 0.000 0.00

614-00040  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0790 *STEEL SIGN POST (W 6X15) 30.000 0.000

LF  0.000 0.00

47.79000 0.000 0.00

614-00615  
 

0795 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 6.000 2.000

EACH 0.000 0.00

284.47000 2.000 568.94

614-01503  
 

0800 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 38.000 2.000

EACH 0.000 0.00

398.25000 2.000 796.50

614-01583  
 

0805 *CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 0.000 0.00

3,186.03000 0.000 0.00

614-03002  
 

0810 *MASK SIGN LEGEND 6.000 0.000

EACH 0.000 0.00

568.93000 0.000 0.00

614-07000  
 

0815 *MODIFICATION OF SIGN LEGEND 2.000 2.000

EACH 0.000 0.00

568.93000 2.000 1,137.86

614-07105  
 

0820 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

39,825.41000 1.000 39,825.41

614-41600  
 

0820 MATERIAL ALLOWANCE 24" MONOTUBE SIGN CANTILEVER 0.000

EACH 0.000 0.00

33,851.60000 0.000 0.00

0825 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000

EACH 1.000 43,239.02

43,239.02000 1.000 43,239.02

614-42000  
 

0825 MATERIAL ALLOWANCE 20" OVERHEAD SIGN BRIDGE 1.000

EACH -1.000 -36,753.17

36,753.17000 0.000 0.00

0830 *BARRICADE (TYPE 3 F-C) 1.000 0.000

EACH 0.000 0.00

1,365.44000 0.000 0.00

614-80313  
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PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0835 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 18.000 0.000

EACH 0.000 0.00

4,807.50000 0.000 0.00

614-85005  
 

0840 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 1.000 27,973.37

27,973.37000 1.000 27,973.37

614-85115  
 

0845 *IMPACT ATTENUATOR (QUADGUARD) (WIDE) 1.000 0.000

EACH 0.000 0.00

44,942.07000 0.000 0.00

614-85125  
 

0850 *20 INCH WELDED STEEL PIPE (JACKED) 302.000 302.000

LF  0.000 0.00

341.36000 302.000 103,090.72

619-10207  
 

0855 *CONSTRUCTION SURVEYING 1.000 0.997

L S 0.003 1,583.91

527,971.19000 1.000 527,971.19

625-00000  
 

0860 *MOBILIZATION 1.000 0.955

L S 0.000 0.00

3,500,000.00000 0.955 3,342,500.00

626-00000  
 

0861 MOBILIZATION CMO 10 0.000 1.909

L S 0.000 0.00

21,850.00000 1.909 41,711.65

626-00000  
 

0862 ADDED ITEM (LUMP SUM)/ HMA MOBILIZATION SAVINGS -0.500 -0.500

L S -0.500 -130,000.00

260,000.00000 -1.000 -260,000.00

900-00014  
 

0863 *MOBILIZATION (WITHOUT AUTOPAY) (MAINLINE PCCP) 2.000 1.000

L S 1.000 100,000.00

100,000.00000 2.000 200,000.00

626-00100  
 

0865 *THERMOPLASTIC PAVEMENT MARKING 9,712.000 0.000

SF  0.000 0.00

3.41000 0.000 0.00

627-00002  
 

0870 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 21.000 0.000

SF  0.000 0.00

28.45000 0.000 0.00

627-00003  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0875 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 415.000 378.020

GAL 0.000 0.00

56.89000 378.020 21,505.56

627-00012  
 

0880 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 1,060.000 0.000

SF  0.000 0.00

13.65000 0.000 0.00

627-01010  
 

0885 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

669.000 0.000

SF  0.000 0.00

17.07000 0.000 0.00

627-30324  
 

0890 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,142.000 0.000

SF  0.000 0.00

12.52000 0.000 0.00

627-30329  
 

0894 FLAGGING CMO #3 661.000 661.000

HOUR 0.000 0.00

24.15000 661.000 15,963.15

630-00000  
 

0895 *TRAFFIC CONTROL INSPECTION 586.000 569.000

DAY 17.000 1,644.24

96.72000 586.000 56,677.92

630-00007  
 

0900 *TRAFFIC CONTROL MANAGEMENT 378.000 359.000

DAY 14.000 6,094.90

435.35000 373.000 162,385.55

630-00012  
 

0905 *UNIFORMED TRAFFIC CONTROL COORDINATION 20.000 5.000

HOUR 0.000 0.00

85.34000 5.000 426.70

630-00015  
 

0910 *FLASHING BEACON (SOLAR) 8.000 7.200

EACH 0.000 0.00

341.36000 7.200 2,457.79

630-80002  
 

0915 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 6.300

EACH 0.000 0.00

79.65000 6.300 501.80

630-80336  
 

0920 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

96.72000 0.000 0.00

630-80337  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0925 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 130.000 74.700

EACH 42.300 3,128.51

73.96000 117.000 8,653.32

630-80341  
 

0930 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 96.300

EACH 2.700 230.42

85.34000 99.000 8,448.66

630-80342  
 

0935 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 18.000

EACH 1.800 174.10

96.72000 19.800 1,915.06

630-80343  
 

0940 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,152.750 861.300

SF  176.175 2,806.47

15.93000 1,037.475 16,526.98

630-80344  
 

0945 *CONSTRUCTION INFORMATION SIGN 2.000 1.800

EACH 0.000 0.00

568.93000 1.800 1,024.07

630-80348  
 

0950 *PORTABLE MESSAGE SIGN PANEL 5.000 4.500

EACH 0.000 0.00

18,092.12000 4.500 81,414.54

630-80355  
 

0955 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.000 0.00

2,275.74000 2.700 6,144.50

630-80358  
 

0960 *DRUM CHANNELIZING DEVICE 220.000 198.000

EACH 0.000 0.00

45.51000 198.000 9,010.98

630-80360  
 

0965 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 27.000

EACH 0.000 0.00

56.89000 27.000 1,536.03

630-80363  
 

0970 *CONCRETE BARRIER (TEMPORARY) 15,946.000 14,351.400

LF  0.000 0.00

31.50000 14,351.400 452,069.10

630-80370  
 

0975 GLARE SCREEN (TEMPORARY) 8,775.000 7,897.500

LF  0.000 0.00

15.36000 7,897.500 121,305.60

630-80378  
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NO.
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QTY TO DATE

AMOUNT
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CAT NO0200 ROADWAY BID ITEMS 

0980 *TRAFFIC CONE 300.000 270.000

EACH 0.000 0.00

13.65000 270.000 3,685.50

630-80380  
 

0985 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 6.000 5.400

EACH 0.000 0.00

24,196.21000 5.400 130,659.53

630-85115  
 

0990 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0995 F/A PARTNERING 10,000.000 2,994.855

F A 0.000 0.00

1.00000 2,994.855 2,994.86

700-70011  
 

1000 F/A ASPHALT PAVEMENT INCENTIVE 82,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

1005 F/A CONCRETE PAVEMENT INCENTIVE 178,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

1010 F/A FUEL COST ADJUSTMENT 100,000.000 19,923.950

F A 0.000 0.00

1.00000 19,923.950 19,923.95

700-70016  
 

1015 F/A ON-THE-JOB TRAINEE 18,000.000 10,680.400

HOUR 0.000 0.00

1.00000 10,680.400 10,680.40

700-70021  
 

1020 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 873.600

F A 0.000 0.00

1.00000 873.600 873.60

700-70022  
 

1025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT SMOOTHNESS) 17,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

1030 F/A QUALITY INCENTIVE PAYMENT (CONCRETE SMOOTHNESS) 17,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 



CONTID: C14551RA-ALT   COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.
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AMOUNT
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CAT NO0200 ROADWAY BID ITEMS 

1035 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1040 F/A DISPUTE REVIEW BOARD 50,000.000 23,776.380

F A 1,250.000 1,250.00

1.00000 25,026.380 25,026.38

700-70034  
 

1045 F/A CONTAMINATED SOIL 23,859.030 23,859.030

F A 0.000 0.00

1.00000 23,859.030 23,859.03

700-70037  
 

1050 F/A RAILROAD - AMTRAK SHELTER 90,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040  
 

1055 F/A RAILROAD FLAGGING 210,260.230 210,260.230

F A 0.000 0.00

1.00000 210,260.230 210,260.23

700-70042  
 

1060 F/A OBTAIN POWER FROM CITY OF TRINIDAD 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

1065 F/A EROSION CONTROL 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1070 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 36,135.440 36,135.440

F A 0.000 0.00

1.00000 36,135.440 36,135.44

700-70589  
 

1071 ADDED ITEM (FOOT)/ MEDIAN BARRIER BREAK 117.000 117.000

LF  0.000 0.00

41.94000 117.000 4,906.98

900-00012  
 

1541 4 INCH ELECTRICAL CONDUIT (BORED) GALVANIZED STEEL 
PIPE

382.000 382.000

LF  0.000 0.00

48.92000 382.000 18,687.44

613-00408  
 

1565 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 524.000 511.000

LF  0.000 0.00

139.30000 511.000 71,182.30

603-02305  
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1570 15 INCH CORRUGATED STEEL PIPE 24.000 24.000

LF  0.000 0.00

49.50000 24.000 1,188.00

603-10150  
 

1585 MANHOLE SPECIAL 1.000 1.000

EACH 0.000 0.00

10,544.76000 1.000 10,544.76

604-39000  
 

1590 REMOVAL OF DITCH LINING 140.000 140.000

LF  0.000 0.00

39.50000 140.000 5,530.00

202-00025  
 

1595 6 INCH PLASTIC PIPE (WATER) (SPECIAL) 377.000 377.000

LF  0.000 0.00

40.19000 377.000 15,151.63

619-50480  
 

CAT 0200 $230,391.56 11,325,626.63CURRENT AMT 14,415,278.48 $$

CAT NO0201 LANDSCAPING 

1080 TOPSOIL 740.000 0.000

CY  0.000 0.00

15.33000 0.000 0.00

207-00205  
 

1085 RESET STRUCTURE 8.000 0.000

EACH 0.000 0.00

166.43000 0.000 0.00

210-00001  
 

1090 *SEEDING (NATIVE) (IRRIGATED) 3.000 0.000

ACRE 0.000 0.00

2,503.31000 0.000 0.00

212-00006  
 

1095 *SOIL PREPARATION (SPECIAL) (IRRIGATED) 3.000 0.000

ACRE 0.000 0.00

4,460.45000 0.000 0.00

212-00047  
 

1100 *MULCHING (WEED FREE) 2.000 0.000

ACRE 0.000 0.00

893.23000 0.000 0.00

213-00003  
 

1105 *MULCH TACKIFIER 400.000 0.000

LB  0.000 0.00

2.67000 0.000 0.00

213-00061  
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AMOUNT
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CUMULATIVE
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CAT NO0201 LANDSCAPING 

1110 *INORGANIC MULCH (1-3" RIVER COBBLE) 454.000 0.000

CY  0.000 0.00

77.38000 0.000 0.00

213-00065  
 

1115 *LANDSCAPE BOULDER 150.000 0.000

EACH 0.000 0.00

221.88000 0.000 0.00

213-00700  
 

1120 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

27,877.79000 0.000 0.00

214-00000  
 

1125 *DECIDUOUS TREE (1.5 INCH CALIPER) 32.000 0.000

EACH 0.000 0.00

273.09000 0.000 0.00

214-00215  
 

1130 *DECIDUOUS TREE (3 INCH CALIPER) 15.000 0.000

EACH 0.000 0.00

477.90000 0.000 0.00

214-00230  
 

1135 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 1,879.000 0.000

EACH 0.000 0.00

38.69000 0.000 0.00

214-00350  
 

1140 AGGREGATE BASE COURSE (CLASS 4) 61.000 0.000

TON 0.000 0.00

35.62000 0.000 0.00

304-04000  
 

1145 *GEOTEXTILE (WEED BARRIER) 1,040.000 0.000

SY  0.000 0.00

2.05000 0.000 0.00

420-00200  
 

1150 DRY RUBBLE SLOPE AND DITCH PAVING 179.000 0.000

CY  0.000 0.00

145.19000 0.000 0.00

507-00200  
 

1155 CONCRETE CLASS B 30.000 0.000

CY  0.000 0.00

721.19000 0.000 0.00

601-01000  
 

1160 *MASONRY VENEER 275.000 0.000

SF  0.000 0.00

13.65000 0.000 0.00

601-40000  
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0201 LANDSCAPING 

1165 *REINFORCING STEEL (EPOXY COATED) 1,425.000 0.000

LB  0.000 0.00

0.87000 0.000 0.00

602-00020  
 

1170 24 INCH PLASTIC PIPE 100.000 0.000

LF  0.000 0.00

103.65000 0.000 0.00

603-50024  
 

1175 TRASH RECEPTACLE 2.000 0.000

EACH 0.000 0.00

901.80000 0.000 0.00

622-00350  
 

1180 PRECAST COLORED CONCRETE CAP 133.000 0.000

LF  0.000 0.00

32.08000 0.000 0.00

622-20100  
 

1185 SKATE BOARD PROTECTION 32.000 0.000

EACH 0.000 0.00

52.99000 0.000 0.00

622-20200  
 

1190 *SPRINKLER SYSTEM (DENTENTION POND AREA) 1.000 0.000

L S 0.000 0.00

19,612.31000 0.000 0.00

623-09900  
 

1195 *SPRINKLER SYSTEM (PURGATOIRE PARK AREA) 1.000 0.000

L S 0.000 0.00

32,051.49000 0.000 0.00

623-09900  
 

CAT 0201 $0.00 0.00CURRENT AMT 348,035.33 $$

CAT NO0202 ROADWAY BID ITEMS SOUTHBOUND 

1650 CLEARING AND GRUBBING 1.000 0.700

L S 0.000 0.00

43,495.06000 0.700 30,446.54

201-00000  
 

1655 REMOVAL OF STRUCTURE 5.000 0.000

EACH 0.000 0.00

425.32000 0.000 0.00

202-00001  
 

1660 REMOVAL OF INLET 1.000 0.000

EACH 0.000 0.00

425.32000 0.000 0.00

202-00019  
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1670 REMOVAL OF PIPE 3.000 1.000

EACH 0.000 0.00

16.04000 1.000 16.04

202-00033  
 

1675 REMOVAL OF BARRICADE 1.000 0.000

EACH 0.000 0.00

302.19000 0.000 0.00

202-00070  
 

1680 REMOVAL OF DELINEATOR 50.000 13.000

EACH 0.000 0.00

6.04000 13.000 78.52

202-00090  
 

1690 REMOVAL OF CURB AND GUTTER 410.000 202.000

LF  0.000 0.00

3.21000 202.000 648.42

202-00203  
 

1695 REMOVAL OF BRICK PAVERS 1,483.000 0.000

SY  0.000 0.00

9.27000 0.000 0.00

202-00207  
 

1700 REMOVAL OF ASPHALT MAT 26,368.000 2,174.990

SY  0.000 0.00

2.55000 2,174.990 5,546.22

202-00220  
 

1705 REMOVAL OF ASPHALT MAT (PLANING) 103.000 0.000

SY  0.000 0.00

2.28000 0.000 0.00

202-00240  
 

1710 REMOVAL OF PAVEMENT MARKING 1,000.000 0.000

SF  0.000 0.00

2.42000 0.000 0.00

202-00250  
 

1715 REMOVAL OF LIGHT STANDARD 32.000 6.000

EACH 0.000 0.00

368.74000 6.000 2,212.44

202-00700  
 

1720 REMOVAL OF LUMINAIRE 32.000 7.000

EACH 0.000 0.00

184.37000 7.000 1,290.59

202-00750  
 

1725 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 0.000 0.00

3,713.06000 0.000 0.00

202-00805  
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1730 REMOVAL OF GROUND SIGN 33.000 6.000

EACH 0.000 0.00

60.44000 6.000 362.64

202-00810  
 

1735 REMOVAL OF SIGN (SPECIAL) 4.000 0.000

EACH 0.000 0.00

604.38000 0.000 0.00

202-00815  
 

1740 REMOVAL OF SIGN PANEL 4.000 0.000

EACH 0.000 0.00

302.19000 0.000 0.00

202-00821  
 

1745 REMOVAL OF GUARDRAIL TYPE 3 2,765.000 1,832.000

LF  30.000 88.80

2.96000 1,862.000 5,511.52

202-01130  
 

1750 REMOVAL OF END ANCHORAGE 11.000 1.000

EACH 0.000 0.00

223.62000 1.000 223.62

202-01300  
 

1755 CLEAN CULVERT 7.000 0.000

EACH 0.000 0.00

5,709.88000 0.000 0.00

202-04002  
 

1765 UNCLASSIFIED EXCAVATION 21,053.000 0.000

CY  0.000 0.00

10.73000 0.000 0.00

203-00000  
 

1766 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CHANGE ORDER 
26

10,599.810 10,599.810

CY  0.000 0.00

12.50000 10,599.810 132,497.63

203-00060  
 

1770 PROOF ROLLING 50.000 0.000

HOUR 0.000 0.00

196.21000 0.000 0.00

203-01100  
 

1775 BLADING 50.000 0.000

HOUR 0.000 0.00

153.41000 0.000 0.00

203-01500  
 

1780 BACKHOE 50.000 0.000

HOUR 0.000 0.00

189.34000 0.000 0.00

203-01510  
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1785 POTHOLING 100.000 0.000

HOUR 0.000 0.00

328.97000 0.000 0.00

203-01597  
 

1790 EROSION LOG (12 INCH) 1,450.000 25.000

LF  0.000 0.00

13.78000 25.000 344.50

208-00002  
 

1795 EROSION BALES (WEED FREE) 530.000 0.000

EACH 0.000 0.00

160.15000 0.000 0.00

208-00011  
 

1800 SILT FENCE 20,860.000 2,050.000

LF  0.000 0.00

2.78000 2,050.000 5,699.00

208-00020  
 

1805 SEDIMENT TRAP 79.000 0.000

EACH 0.000 0.00

113.48000 0.000 0.00

208-00033  
 

1810 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

2,383.10000 0.000 0.00

208-00045  
 

1815 STORM DRAIN INLET PROTECTION 47.000 0.000

EACH 0.000 0.00

132.96000 0.000 0.00

208-00050  
 

1820 TEMPORARY SLOPE DRAIN (6 INCH) 800.000 0.000

LF  0.000 0.00

2.42000 0.000 0.00

208-00060  
 

1825 STABILIZED CONSTRUCTION ENTRANCE 3.000 1.000

EACH 0.000 0.00

3,378.81000 1.000 3,378.81

208-00070  
 

1830 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

28,434.41000 0.000 0.00

208-00100  
 

1835 EROSION CONTROL SUPERVISOR 400.000 0.000

HOUR 0.000 0.00

85.04000 0.000 0.00

208-00205  
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1840 RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

302.19000 0.000 0.00

210-00815  
 

1850 MODIFY MANHOLE 2.000 0.000

EACH 0.000 0.00

1,191.55000 0.000 0.00

210-04015  
 

1855 MODIFY INLET 2.000 0.000

EACH 0.000 0.00

774.51000 0.000 0.00

210-04020  
 

1860 SEEDING (NATIVE) 15.000 0.000

ACRE 0.000 0.00

1,190.62000 0.000 0.00

212-00006  
 

1865 SOIL CONDITIONING 8.000 0.000

ACRE 0.000 0.00

4,738.32000 0.000 0.00

212-00032  
 

1870 MULCHING (WEED FREE) 15.000 1.890

ACRE 0.000 0.00

948.87000 1.890 1,793.36

213-00003  
 

1875 MULCH TACKIFIER 3,695.000 378.000

LB  0.000 0.00

2.84000 378.000 1,073.52

213-00061  
 

1880 SOIL BINDER 8.000 0.000

ACRE 0.000 0.00

840.08000 0.000 0.00

213-00100  
 

1885 SOIL RETENTION BLANKET (CLASS 1) 14,889.000 0.000

SY  0.000 0.00

2.12000 0.000 0.00

216-00021  
 

1890 SOIL RETENTION BLANKET (CLASS 3) 6,021.000 0.000

SY  0.000 0.00

9.97000 0.000 0.00

216-00023  
 

1895 HERBICIDE TREATMENT 100.000 0.000

HOUR 0.000 0.00

57.68000 0.000 0.00

217-00020  
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1900 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

17,889.56000 0.000 0.00

250-00010  
 

1905 MONITORING TECHNICIAN 140.000 0.000

HOUR 0.000 0.00

145.05000 0.000 0.00

250-00050  
 

1910 ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000

L S 0.000 0.00

17,889.56000 0.000 0.00

250-00100  
 

1915 HEALTH AND SAFETY OFFICER 140.000 0.000

HOUR 0.000 0.00

199.44000 0.000 0.00

250-00110  
 

1920 MATERIAL SAMPLING AND DELIVERY 15.000 0.000

EACH 0.000 0.00

241.75000 0.000 0.00

250-00120  
 

1925 MATERIAL HANDLING (STOCKPILE) 1,000.000 0.000

CY  0.000 0.00

10.69000 0.000 0.00

250-00200  
 

1930 SOLID WASTE DISPOSAL 1,000.000 0.000

CY  0.000 0.00

56.51000 0.000 0.00

250-00210  
 

1935 HAZARDOUS WASTE DISPOSAL 1,000.000 0.000

CY  0.000 0.00

50.70000 0.000 0.00

250-00220  
 

1940 AGGREGATE BASE COURSE (CLASS 6) 12,912.000 0.000

CY  729.760 20,002.72

27.41000 729.760 20,002.72

304-06007  
 

1950 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 7,051.000 0.000

TON 636.540 83,100.30

130.55000 636.540 83,100.30

403-33841  
 

1955 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 4,381.000 0.000

TON 0.000 0.00

139.01000 0.000 0.00

403-33851  
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1960 EMULSIFIED ASPHALT (SLOW-SETTING) 2,218.000 0.000

GAL 0.000 0.00

5.08000 0.000 0.00

411-10255  
 

1970 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,079.000 0.000

SY  0.000 0.00

3.13000 0.000 0.00

420-00100  
 

1975 GEOTEXTILE (EROSION CONTROL) (CLASS B) 175.000 0.000

SY  0.000 0.00

2.87000 0.000 0.00

420-00101  
 

1980 DRILLED CAISSON (48 INCH) 143.000 0.000

LF  0.000 0.00

652.28000 0.000 0.00

503-00048  
 

1985 DRILLED CAISSON (54 INCH) 48.000 0.000

LF  0.000 0.00

774.29000 0.000 0.00

503-00054  
 

1990 GROUTED RIPRAP 0.800 0.000

CY  0.000 0.00

291.26000 0.000 0.00

506-00030  
 

1995 RIPRAP (9 INCH) 102.000 0.000

CY  0.000 0.00

124.03000 0.000 0.00

506-00209  
 

2000 RIPRAP (12 INCH) 68.000 0.000

CY  0.000 0.00

142.21000 0.000 0.00

506-00212  
 

2005 SLOPE AND DITCH PAVING (SPECIAL) 0.600 0.000

CY  0.000 0.00

1,633.43000 0.000 0.00

507-00700  
 

2015 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 921.900 0.000

LF  0.000 0.00

70.80000 0.000 0.00

603-01185  
 

2020 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 166.000 0.000

LF  0.000 0.00

118.37000 0.000 0.00

603-01245  
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2025 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 48.000 0.000

LF  0.000 0.00

147.93000 0.000 0.00

603-01305  
 

2030 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

1,262.26000 0.000 0.00

603-05018  
 

2035 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,522.14000 0.000 0.00

603-05030  
 

2040 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000

EACH 0.000 0.00

1,022.05000 0.000 0.00

603-05118  
 

2045 INLET TYPE C (5 FOOT) 4.000 0.000

EACH 0.000 0.00

2,491.00000 0.000 0.00

604-00305  
 

2050 INLET TYPE C (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,413.28000 0.000 0.00

604-00310  
 

2055 INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,146.14000 0.000 0.00

604-00505  
 

2075 INLET TYPE R  L 10 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

10,838.14000 0.000 0.00

604-19210  
 

2080 INLET TYPE R SPECIAL (5 FOOT) 2.000 0.000

EACH 0.000 0.00

10,338.93000 0.000 0.00

604-19405  
 

2085 VANE GRATE INLET (5 FOOT) 5.000 0.000

EACH 0.000 0.00

6,499.93000 0.000 0.00

604-25005  
 

2090 VANE GRATE INLET (15 FOOT) 1.000 0.000

EACH 0.000 0.00

9,739.62000 0.000 0.00

604-25015  
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2095 VANE GRATE INLET (25 FOOT) 1.000 0.000

EACH 0.000 0.00

12,024.16000 0.000 0.00

604-25025  
 

2100 VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 0.000

EACH 0.000 0.00

4,723.57000 0.000 0.00

604-26005  
 

2105 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,504.30000 0.000 0.00

604-30005  
 

2110 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000

EACH 0.000 0.00

4,167.77000 0.000 0.00

604-30015  
 

2115 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,512.000 0.000

LF  0.000 0.00

20.91000 0.000 0.00

606-00301  
 

2116 GUARDRAIL TYPE 3 (6-3 POST SPACING) 250.000 250.000

LF  0.000 0.00

24.09000 250.000 6,022.50

606-00301  
 

2120 GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 931.000 0.000

LF  0.000 0.00

59.89000 0.000 0.00

606-00716  
 

2125 GUARDRAIL TYPE 7 (STYLE CE) 1,422.000 0.000

LF  0.000 0.00

84.49000 0.000 0.00

606-00740  
 

2130 END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

676.42000 0.000 0.00

606-01340  
 

2135 TRANSITION TYPE 3G 3.000 0.000

EACH 0.000 0.00

1,325.76000 0.000 0.00

606-01370  
 

2136 TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

1,498.40000 0.000 0.00

606-01370  
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2140 TRANSITION TYPE 3H 3.000 0.000

EACH 0.000 0.00

774.75000 0.000 0.00

606-01380  
 

2141 TRANSITION TYPE 3H 0.000 0.000

EACH 0.000 0.00

817.91000 0.000 0.00

606-01380  
 

2145 MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

4,274.76000 0.000 0.00

606-01460  
 

2150 END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,286.36000 0.000 0.00

606-02003  
 

2151 END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

2,444.76000 1.000 2,444.76

606-02003  
 

2155 FENCE CHAIN LINK (72 INCH) 4,200.000 0.000

LF  0.000 0.00

18.61000 0.000 0.00

607-53172  
 

2160 16 FOOT GATE 2.000 0.000

EACH 0.000 0.00

764.30000 0.000 0.00

607-60116  
 

2165 CONCRETE SIDEWALK 557.000 0.000

SY  0.000 0.00

62.86000 0.000 0.00

608-00000  
 

2170 CONCRETE CURB RAMP 81.000 0.000

SY  0.000 0.00

113.62000 0.000 0.00

608-00010  
 

2180 BRICK PAVERS 32,415.000 20,898.000

SF  0.000 0.00

18.13000 20,898.000 378,880.74

608-00050  
 

2180 MATERIAL ALLOWANCE 4X4X8 BRICKS 0.000

EACH 0.000 0.00

0.66666 0.000 0.00
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2180 MATERIAL ALLOWANCE 4X4X8 BRICK PAVERS FOR PINE STREET 3,065.860

SF  0.000 0.00

3.15944 3,065.860 9,686.40

2195 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 1,643.000 0.000

LF  0.000 0.00

19.94000 0.000 0.00

609-21023  
 

2235 DELINEATOR (TYPE I) 170.000 0.000

EACH 0.000 0.00

16.92000 0.000 0.00

612-00001  
 

2240 DELINEATOR (TYPE II) 80.000 0.000

EACH 0.000 0.00

19.34000 0.000 0.00

612-00002  
 

2245 DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

21.76000 0.000 0.00

612-00003  
 

2250 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,600.000 0.000

LF  0.000 0.00

7.26000 0.000 0.00

613-01200  
 

2255 3 INCH ELECTRICAL CONDUIT (PLASTIC) 700.000 0.000

LF  0.000 0.00

15.79000 0.000 0.00

613-01300  
 

2260 WIRING 1.000 0.000

L S 0.000 0.00

71,155.52000 0.000 0.00

613-10000  
 

2265 LUMINAIRE (SPECIAL) (150 HPS) 4.000 0.000

EACH 0.000 0.00

702.85000 0.000 0.00

613-16000  
 

2265 MATERIAL ALLOWANCE LUMINAIRE (SPEC)(150 HPS) 4.000

EACH 0.000 0.00

348.90000 4.000 1,395.60

2270 LUMINAIRE (SPECIAL) (LED) 128.000 0.000

EACH 0.000 0.00

1,813.05000 0.000 0.00

613-16000  
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2270 MATERIAL ALLOWANCE LUMINAIRE (SPEC)(LED) 128.000

EACH 0.000 0.00

899.96000 128.000 115,194.88

2280 LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 17.000 0.000

EACH 0.000 0.00

2,498.19000 0.000 0.00

613-16020  
 

2280 MATERIAL ALLOWANCE LUMINAIRES 17.000

EACH 0.000 0.00

1,653.40000 17.000 28,107.80

2290 LIGHT STANDARD METAL (25 FOOT) 3.000 0.000

EACH 0.000 0.00

4,539.62000 0.000 0.00

613-34250  
 

2290 MATERIAL ALLOWANCE LIGHT STD METAL (25 FT) 3.000

EACH 0.000 0.00

3,004.50000 3.000 9,013.50

2295 LIGHT STANDARD METAL (30 FOOT) 9.000 0.000

EACH 0.000 0.00

2,801.14000 0.000 0.00

613-34300  
 

2295 MATERIAL ALLOWANCE LIGHT STD METAL (30 FT) 9.000

EACH 0.000 0.00

1,853.90000 9.000 16,685.10

2300 LIGHT STANDARD METAL (35 FOOT) 5.000 0.000

EACH 0.000 0.00

3,027.19000 0.000 0.00

613-34350  
 

2300 MATERIAL ALLOWANCE LIGHT STD METAL (35 FT) 5.000

EACH 0.000 0.00

2,003.51000 5.000 10,017.55

2305 LIGHT STANDARD FOUNDATION 5.000 0.000

EACH 0.000 0.00

1,144.25000 0.000 0.00

613-40010  
 

2310 LIGHT STANDARD FOUNDATION SPECIAL 3.000 0.000

EACH 0.000 0.00

789.15000 0.000 0.00

613-40012  
 



CONTID: C14551RA-ALT   COLORADO DEPARTMENT OF TRANSPORTATION Page 44

PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY BID ITEMS SOUTHBOUND 

2315 LIGHTING CONTROL CENTER (TYPE 2) 2.000 0.000

EACH 0.000 0.00

9,104.71000 0.000 0.00

613-50100  
 

2320 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000

EACH 0.000 0.00

400.39000 0.000 0.00

613-70400  
 

2320 MATERIAL ALLOWANCE LUMINAIRE HPS (400W) 4.000

EACH 0.000 0.00

198.75000 4.000 795.00

2325 SIGN PANEL (CLASS I) 106.000 0.000

SF  0.000 0.00

19.34000 0.000 0.00

614-00011  
 

2330 SIGN PANEL (CLASS II) 434.000 0.000

SF  0.000 0.00

21.76000 0.000 0.00

614-00012  
 

2335 SIGN PANEL (CLASS III) 877.000 0.000

SF  0.000 0.00

25.38000 0.000 0.00

614-00013  
 

2340 STEEL SIGN POST (U-2) 10.000 0.000

LF  0.000 0.00

6.04000 0.000 0.00

614-00200  
 

2345 STEEL SIGN POST (W 6X15) 35.000 0.000

LF  0.000 0.00

78.57000 0.000 0.00

614-00615  
 

2350 STEEL SIGN POST (W 8X18) 59.000 0.000

LF  0.000 0.00

50.77000 0.000 0.00

614-00818  
 

2355 STEEL SIGN POST (W 10X26) 48.000 0.000

LF  0.000 0.00

62.86000 0.000 0.00

614-01026  
 

2360 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 381.000 0.000

EACH 0.000 0.00

423.06000 0.000 0.00

614-01583  
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2365 CONCRETE FOOTING (TYPE 3) 2.000 0.000

EACH 0.000 0.00

3,384.51000 0.000 0.00

614-03003  
 

2370 CONCRETE FOOTING (TYPE 4) 2.000 0.000

EACH 0.000 0.00

3,626.26000 0.000 0.00

614-03004  
 

2375 CONCRETE FOOTING (TYPE 6) 2.000 0.000

EACH 0.000 0.00

4,593.27000 0.000 0.00

614-03006  
 

2380 MODIFICATION OF SIGN LEGEND 4.000 0.000

EACH 0.000 0.00

604.38000 0.000 0.00

614-07105  
 

2385 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

83,057.61000 0.000 0.00

614-32400  
 

2390 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

42,306.39000 0.000 0.00

614-41800  
 

2395 IMPACT ATTENUATOR (QUADGUARD) (WIDE) 2.000 0.000

EACH 0.000 0.00

39,979.54000 0.000 0.00

614-85125  
 

2400 CONSTRUCTION SURVEYING 1.000 0.104

L S 0.059 33,946.65

575,366.94000 0.163 93,784.81

625-00000  
 

2405 MOBILIZATION (WITHOUT AUTOPAY) SOUTHBOUND 1.000 0.135

L S 0.000 0.00

5,475,018.12000 0.135 739,127.45

626-00100  
 

2410 THERMOPLASTIC PAVEMENT MARKING 9,581.000 0.000

SF  0.000 0.00

3.63000 0.000 0.00

627-00002  
 

2415 THERMOPLASTIC PAVEMENT MARKING (INLAID) 584.000 0.000

SF  0.000 0.00

14.51000 0.000 0.00

627-00003  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY BID ITEMS SOUTHBOUND 

2420 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 200.000 0.000

GAL 0.000 0.00

60.44000 0.000 0.00

627-00012  
 

2425 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
I) 

146.000 0.000

SF  0.000 0.00

18.13000 0.000 0.00

627-30324  
 

2430 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 716.000 0.000

SF  0.000 0.00

13.30000 0.000 0.00

627-30329  
 

2435 TRAFFIC CONTROL INSPECTION 890.000 0.000

DAY 0.000 0.00

102.74000 0.000 0.00

630-00007  
 

2440 TRAFFIC CONTROL MANAGEMENT 300.000 0.000

DAY 0.000 0.00

462.47000 0.000 0.00

630-00012  
 

2445 UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 0.000

HOUR 0.000 0.00

90.66000 0.000 0.00

630-00015  
 

2450 FLASHING BEACON (SOLAR) 4.000 0.000

EACH 0.000 0.00

362.63000 0.000 0.00

630-80002  
 

2455 BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

84.61000 0.000 0.00

630-80336  
 

2460 BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

102.74000 0.000 0.00

630-80337  
 

2465 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 56.000 0.000

EACH 0.000 0.00

78.57000 0.000 0.00

630-80341  
 

2470 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 0.000

EACH 0.000 0.00

90.66000 0.000 0.00

630-80342  
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NO.
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NO.

ITEM
DESCRIPTION
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY BID ITEMS SOUTHBOUND 

2475 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000

EACH 0.000 0.00

102.74000 0.000 0.00

630-80343  
 

2480 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 576.000 0.000

SF  0.000 0.00

16.92000 0.000 0.00

630-80344  
 

2485 CONSTRUCTION INFORMATION SIGN 4.000 0.000

EACH 0.000 0.00

604.38000 0.000 0.00

630-80348  
 

2490 PORTABLE MESSAGE SIGN PANEL 5.000 0.000

EACH 0.000 0.00

19,219.19000 0.000 0.00

630-80355  
 

2495 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 0.000 0.00

2,417.51000 0.000 0.00

630-80358  
 

2500 DRUM CHANNELIZING DEVICE 200.000 0.000

EACH 0.000 0.00

48.35000 0.000 0.00

630-80360  
 

2505 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 0.000

EACH 0.000 0.00

60.44000 0.000 0.00

630-80363  
 

2510 CONCRETE BARRIER (TEMPORARY) 15,750.000 0.000

LF  0.000 0.00

32.96000 0.000 0.00

630-80370  
 

2515 GLARE SCREEN (TEMPORARY) 9,700.000 0.000

LF  0.000 0.00

16.32000 0.000 0.00

630-80378  
 

2520 TRAFFIC CONE 200.000 0.000

EACH 0.000 0.00

14.51000 0.000 0.00

630-80380  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY BID ITEMS SOUTHBOUND 

2525 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

25,703.55000 0.000 0.00

630-85115  
 

CAT 0202 $137,138.47 1,705,382.48CURRENT AMT 12,802,467.09 $$

CAT NO0203 LANDSCAPING SOUTHBOUND 

2530 TOPSOIL 130.000 0.000

CY  0.000 0.00

15.45000 0.000 0.00

207-00205  
 

2535 SEEDING (NATIVE) (IRRIGATED) 0.020 0.000

ACRE 0.000 0.00

3,021.89000 0.000 0.00

212-00006  
 

2540 SOIL PREPARATION (SPECIAL) (IRRIGATED) 0.100 0.000

ACRE 0.000 0.00

4,738.32000 0.000 0.00

212-00047  
 

2545 SOD 485.000 0.000

SF  0.000 0.00

1.21000 0.000 0.00

212-00050  
 

2550 MULCHING (WEED FREE) 0.200 0.000

ACRE 0.000 0.00

948.87000 0.000 0.00

213-00003  
 

2555 MULCH TACKIFIER 5.000 0.000

LB  0.000 0.00

2.84000 0.000 0.00

213-00061  
 

2560 INORGANIC MULCH (1-3" RIVER COBBLE) 15.000 0.000

CY  0.000 0.00

82.20000 0.000 0.00

213-00065  
 

2565 METAL LANDSCAPE BORDER (1/4X5 INCH) 195.000 0.000

LF  0.000 0.00

9.67000 0.000 0.00

213-00470  
 

2570 LANDSCAPE BOULDER 20.000 0.000

EACH 0.000 0.00

235.71000 0.000 0.00

213-00700  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 LANDSCAPING SOUTHBOUND 

2575 LANDSCAPE MAINTENANCE 0.500 0.000

L S 0.000 0.00

29,614.48000 0.000 0.00

214-00000  
 

2580 DECIDUOUS TREE (3 INCH CALIPER) 6.000 0.000

EACH 0.000 0.00

513.72000 0.000 0.00

214-00230  
 

2585 DECIDUOUS SHRUB (1 GALLON CONTAINER) 42.000 0.000

EACH 0.000 0.00

21.76000 0.000 0.00

214-00310  
 

2590 DECIDUOUS SHRUB (5 GALLON CONTAINER) 44.000 0.000

EACH 0.000 0.00

41.10000 0.000 0.00

214-00350  
 

2600 EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 3.000 0.000

EACH 0.000 0.00

290.10000 0.000 0.00

214-00506  
 

2605 GEOTEXTILE (EROSION CONTROL) (CLASS A) 120.000 0.000

SY  0.000 0.00

3.13000 0.000 0.00

420-00100  
 

2610 DRY RUBBLE SLOPE AND DITCH PAVING 20.000 0.000

CY  0.000 0.00

131.73000 0.000 0.00

507-00200  
 

2615 CONCRETE CLASS B 30.000 0.000

CY  0.000 0.00

758.37000 0.000 0.00

601-01000  
 

2620 MASONRY VENEER 6,180.000 0.000

SF  0.000 0.00

16.32000 0.000 0.00

601-40000  
 

2635 TABLE 2.000 0.000

EACH 0.000 0.00

646.00000 0.000 0.00

622-00200  
 

2640 BENCH 2.000 0.000

EACH 0.000 0.00

1,039.76000 0.000 0.00

622-00250  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 LANDSCAPING SOUTHBOUND 

2645 TRASH RECEPTACLE 2.000 0.000

EACH 0.000 0.00

770.86000 0.000 0.00

622-00350  
 

2670 SPRINKLER SYSTEM (VETERAN'S PARK) (4(F) MITIGATION) 1.000 0.000

L S 0.000 0.00

14,505.05000 0.000 0.00

623-09900  
 

CAT 0203 $0.00 0.00CURRENT AMT 178,685.81 $$

CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.) 

1200 *REMOVAL OF BRIDGE (NB I-25 OVER MAIN STREET)(180 
FEET)

1.000 1.000

EACH 0.000 0.00

145,000.00000 1.000 145,000.00

202-00400  
 

1205 *STRUCTURE BACKFILL (CLASS 1) 1,717.000 1,717.000

CY  0.000 0.00

22.90000 1,717.000 39,319.30

206-00100  
 

1210 *MECHANICAL REINFORCEMENT OF SOIL 1,596.000 1,596.000

CY  0.000 0.00

29.58000 1,596.000 47,209.68

206-00360  
 

1215 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 140.000 0.000

TON 0.000 0.00

120.27000 0.000 0.00

403-33851  
 

1220 *DRILLED CAISSON (24 INCH) 220.570 220.570

LF  0.000 0.00

153.11000 220.570 33,771.47

503-00024  
 

1225 *DRILLED CAISSON (30 INCH) 808.200 808.200

LF  0.000 0.00

216.20000 808.200 174,732.84

503-00030  
 

1230 RIPRAP (6 INCH) 37.000 0.000

CY  0.000 0.00

76.50000 0.000 0.00

506-00206  
 

1235 *WATERPROOFING (MEMBRANE) 868.000 0.000

SY  868.000 8,471.68

9.76000 868.000 8,471.68

515-00120  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.) 

1240 BRIDGE EXPANSION DEVICE (0-4 INCH) 86.000 86.000

LF  0.000 0.00

257.82000 86.000 22,172.52

518-01004  
 

1245 *CONCRETE CLASS D (BRIDGE) 435.000 435.000

CY  0.000 0.00

558.07000 435.000 242,760.45

601-03040  
 

1250 *REINFORCING STEEL 22,105.000 22,105.000

LB  0.000 0.00

0.74000 22,105.000 16,357.70

602-00000  
 

1255 *REINFORCING STEEL (EPOXY COATED) 76,086.000 76,086.000

LB  0.000 0.00

0.87000 76,086.000 66,194.82

602-00020  
 

1260 18 INCH STEEL END SECTION 1.000 0.000

EACH 1.000 1,693.67

1,693.67000 1.000 1,693.67

603-30018  
 

1265 15 INCH PLASTIC PIPE 85.000 80.000

LF  0.000 0.00

64.00000 80.000 5,120.00

603-50015  
 

1270 *BRIDGE RAIL TYPE 7 (SPECIAL) 387.000 67.260

LF  319.740 30,624.70

95.78000 387.000 37,066.86

606-10705  
 

1275 *1 INCH ELECTRICAL CONDUIT (RIGID) 441.000 361.000

LF  80.000 1,220.80

15.26000 441.000 6,729.66

613-00100  
 

1280 *2 INCH ELECTRICAL CONDUIT (RIGID) 790.000 730.000

LF  60.000 1,015.20

16.92000 790.000 13,366.80

613-00200  
 

1285 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 357.000 357.000

LF  0.000 0.00

589.61000 357.000 210,490.77

618-10000  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.) 

1285 MATERIAL ALLOWANCE 72" PRECAST CONCRETE U GIRDERS 0.000

LF  0.000 0.00

387.31000 0.000 0.00

CAT 0300 $43,026.05 1,070,458.22CURRENT AMT 1,090,446.52 $$

CAT NO0301 STRUCTURE P-18-BM (MAIN STREET ON-RAMP) 

1290 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-BM)

1.000 0.963

L S 0.017 22,100.00

1,300,000.00000 0.980 1,274,000.00

631-10000  
 

CAT 0301 $22,100.00 1,274,000.00CURRENT AMT 1,300,000.00 $$

CAT NO0302 STRUCTURE P-18-BK (NB I25 OVER PURGATOIRE RIVER) 

1295 *REMOVAL OF BRIDGE (NB I-25 OVER PURGATOIRE RIVER)(318
FT)

1.000 1.000

EACH 0.000 0.00

450,000.00000 1.000 450,000.00

202-00400  
 

1300 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-BK)

1.000 0.957

L S 0.019 34,200.00

1,800,000.00000 0.976 1,756,800.00

631-10000  
 

CAT 0302 $34,200.00 2,206,800.00CURRENT AMT 2,250,000.00 $$

CAT NO0303 STRUCTURE P-18-BY (NB I25 VIADUCT) 

1305 *REMOVAL OF BRIDGE (NB I-25 VIADUCT)(1921 FEET) 1.000 1.000

EACH 0.000 0.00

125,000.00000 1.000 125,000.00

202-00400  
 

1310 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-BY)

1.000 0.976

L S 0.006 72,600.00

12,100,000.00000 0.982 11,882,200.00

631-10000  
 

1310 MATERIAL ALLOWANCE 78" PRECAST U GIRDER 0.000

L S 0.000 0.00

98,508.43000 0.000 0.00

1310 MATERIAL ALLOWANCE 78" PRECAST U GIRDER 0.000

L S 0.000 0.00

354,025.91000 0.000 0.00

1311 ADDED ITEM (DOLLAR)/ CMO 6 VALUE ENG. STRAIGHT GIRDERS -14,116.000 -14,116.000

DOL 0.000 0.00

1.00000 -14,116.000 -14,116.00

900-00006  
 

CAT 0303 $72,600.00 11,993,084.00CURRENT AMT 12,210,884.00 $$



CONTID: C14551RA-ALT   COLORADO DEPARTMENT OF TRANSPORTATION Page 53

PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0304 STRUCTURE P-18-CM (COMMERCIAL STREET OFF-RAMP) 

1315 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRCUTURE 
P-18-CM)

1.000 0.969

L S 0.010 11,402.91

1,140,291.35000 0.979 1,116,345.23

631-10000  
 

1316 ADDED ITEM (DOLLAR)/ CMO 6 VALUE ENG. STRAIGHT GIRDERS -14,116.000 -14,116.000

DOL 0.000 0.00

1.00000 -14,116.000 -14,116.00

900-00006  
 

CAT 0304 $11,402.91 1,102,229.23CURRENT AMT 1,126,175.35 $$

CAT NO0305 RETAINING WALLS 

1320 STRUCTURE EXCAVATION 34,670.000 32,385.620

CY  0.000 0.00

6.72000 32,385.620 217,631.37

206-00000  
 

1321 REMOVAL OF STRUCTURE 3.000 3.000

EACH 0.000 0.00

423.27000 3.000 1,269.81

202-00001  
 

1325 *STRUCTURE BACKFILL (CLASS 1) 70,867.000 70,085.830

CY  0.000 0.00

22.90000 70,085.830 1,604,965.51

206-00100  
 

1326 ADDED ITEM (LUMP SUM)/ PRICE ADJUSTMENT GRADATION 0.000 -1.000

L S 0.000 0.00

556.47000 -1.000 -556.47

900-00014  
 

1330 *MECHANICAL REINFORCEMENT OF SOIL 37,833.000 37,141.450

CY  0.000 0.00

29.58000 37,141.450 1,098,644.09

206-00360  
 

1330 MATERIAL ALLOWANCE STRAPS, BOLTS, NUTS FOR MSE 
REIFORCEMENT OF SOIL

4,185.550

CY  0.000 0.00

4.64300 4,185.550 19,433.51

1330 MATERIAL ALLOWANCE 15,407.172

CY  0.000 0.00

4.64300 15,407.172 71,535.50

1330 MATERIAL ALLOWANCE MECH. REINF. SOIL-EST. 15 
ADJUSTMENT

0.000

CY  0.000 0.00

4.64300 0.000 0.00
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PREV QTY/
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QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 RETAINING WALLS 

1330 MATERIAL ALLOWANCE ADJUSTMENT EST.16 0.000

CY  0.000 0.00

4.64300 0.000 0.00

1330 MATERIAL ALLOWANCE EST.NO.17 
BOLTS,NUTS,STRAPS,PANELS,ADJUSTMENT

0.000

CY  0.000 0.00

26.00000 0.000 0.00

1330 MATERIAL ALLOWANCE ADJUSTMENT EST. NO. 21 0.000

CY  0.000 0.00

4.63000 0.000 0.00

1330 MATERIAL ALLOWANCE ESTIMATE 22 ADJUSTMENT 0.000

CY  0.000 0.00

4.64300 0.000 0.00

1335 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

105,000.00000 1.000 105,000.00

206-01781  
 

1339 GEOTEXTILE (SEPARATOR) (CLASS B) 5,595.140 5,595.140

SY  0.000 0.00

6.02000 5,595.140 33,682.74

420-00131  
 

1340 *PRECAST PANEL FACING 62,147.000 61,537.060

SF  0.000 0.00

16.00000 61,537.060 984,592.96

504-04420  
 

1340 MATERIAL ALLOWANCE PRECAST PANELS 0.000

SF  0.000 0.00

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE 0.000

SF  0.000 0.00

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE 0.000

SF  0.000 0.00

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE 0.000

SF  0.000 0.00

9.73000 0.000 0.00
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CAT NO0305 RETAINING WALLS 

1340 MATERIAL ALLOWANCE 0.000

SF  0.000 0.00

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE 0.001

SF  0.000 0.00

9.73000 0.001 0.01

1340 MATERIAL ALLOWANCE ADJUSTMENT EST NO. 16 0.001

SF  0.000 0.00

9.73000 0.001 0.01

1340 MATERIAL ALLOWANCE PRECAST PANELS EST. NO. 17 
ADJUSTMENT

0.000

SF  0.000 0.00

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE ESTIMATE NO.18 ADJUSTMENT 0.000

SF  0.000 0.00

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE ADJUSTMENT EST. NO. 21 0.000

SF  0.000 0.00

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE ESTIMATE 22 ADJUSTMENT 0.000

SF  0.000 0.00

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE ESTIMATE 23 ADJUSTMENT 0.000

SF  0.000 0.00

9.73000 0.000 0.00

1345 CONCRETE CLASS D (WALL) 2,503.640 2,021.550

CY  78.940 28,006.33

354.78000 2,100.490 745,211.84

601-03050  
 

1350 *REINFORCING STEEL 9,173.000 9,173.000

LB  0.000 0.00

0.74000 9,173.000 6,788.02

602-00000  
 

1355 *REINFORCING STEEL (EPOXY COATED) 244,363.500 232,060.100

LB  12,303.400 10,703.96

0.87000 244,363.500 212,596.25

602-00020  
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AMOUNT
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CAT NO0305 RETAINING WALLS 

1360 6 INCH PERFORATED PIPE UNDERDRAIN 679.000 679.000

LF  0.000 0.00

10.51000 679.000 7,136.29

605-00060  
 

1365 SUBSURFACE DRAIN OUTLET 50.000 50.000

LF  0.000 0.00

23.88000 50.000 1,194.00

605-84000  
 

1370 *GUARDRAIL TYPE 7 (STYLE CD) 310.000 297.500

LF  12.500 658.38

52.67000 310.000 16,327.70

606-00730  
 

1375 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,736.200 2,710.700

LF  1,025.500 98,222.39

95.78000 3,736.200 357,853.24

606-10705  
 

1380 *GUTTER TYPE 2 (SPECIAL) 259.000 259.000

LF  0.000 0.00

10.53000 259.000 2,727.27

609-24000  
 

1385 *2 INCH ELECTRICAL CONDUIT (RIGID) 7,438.000 5,621.000

LF  810.000 13,705.20

16.92000 6,431.000 108,812.52

613-00200  
 

1386 ADDED ITEM (DOLLAR)/ CMO 9 113,939.510 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1387 ADDED ITEM (LUMP SUM)/ CMO 9 CONTRACTOR ENGINEERING 
COSTS

1.000 1.000

L S 0.000 0.00

16,000.00000 1.000 16,000.00

900-00014  
 

CAT 0305 $151,296.26 5,610,846.17CURRENT AMT 5,857,896.03 $$

CAT NO0306 RESEARCH LIGHTING 

1390 *LUMINAIRE (SPECIAL) (LED) 98.000 59.000

EACH 39.000 66,562.08

1,706.72000 98.000 167,258.56

613-16000  
 

1390 MATERIAL ALLOWANCE LUMINARE (SPECIAL) (LED) 34.000

EACH -34.000 -572.63

16.84220 0.000 0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 RESEARCH LIGHTING 

1390 MATERIAL ALLOWANCE TRANSFORMERS FOR LED LIGHTS 34.000

EACH -34.000 -3,137.24

92.27190 0.000 0.00

1390 MATERIAL ALLOWANCE LUMINAIRE (LED) 34.000

EACH -34.000 -39,638.10

1,165.82645 0.000 0.00

CAT 0306 $23,214.11 167,258.56CURRENT AMT 167,258.56 $$

CAT NO0307 BRIDGE REPAIR 

1395 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 607.000 607.000

SY  0.000 0.00

14.76000 607.000 8,959.32

202-00246  
 

1400 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 363.230 312.460

SY  0.000 0.00

159.81000 312.460 49,934.23

202-00453  
 

1405 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY  0.000 0.00

305.54000 0.000 0.00

202-00460  
 

1410 REMOVAL OF EXPANSION DEVICE 481.000 481.000

LF  0.000 0.00

85.55000 481.000 41,149.55

202-00504  
 

1415 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 7.200 0.000

TON 0.000 0.00

604.39000 0.000 0.00

403-00720  
 

1420 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 716.030 716.030

TON 0.000 0.00

120.27000 716.030 86,116.93

403-33851  
 

1425 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.76000 0.000 0.00

515-00120  
 

1430 BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000 0.000

LF  0.000 0.00

217.36000 0.000 0.00

518-01002  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009

PROJECT: IM 0251-166                   ESTIMATE NO: 0035 12:58:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 BRIDGE REPAIR 

1431 POLYMER MORTAR END DAM CMO #3 150.320 150.320

CF  0.000 0.00

475.00000 150.320 71,402.00

518-02100  
 

1435 SAWING AND SEALING BRIDGE JOINT 0.000 0.000

LF  0.000 0.00

39.83000 0.000 0.00

518-03000  
 

1436 RAPID CURE SILICONE JOINT SEAL CMO #3 481.000 481.000

LF  0.000 0.00

50.00000 481.000 24,050.00

518-03100  
 

1440 CONCRETE CLASS D (BRIDGE) (SPECIAL) 44.520 44.520

CY  0.000 0.00

1,649.40000 44.520 73,431.29

601-03041  
 

1445 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.74000 0.000 0.00

602-00000  
 

CAT 0307 $0.00 355,043.32CURRENT AMT 367,508.49 $$

CAT NO0308 RESEARCH CONCRETE 

1331 FILTER MATERIAL (CLASS A) 537.280 537.280

CY  0.000 0.00

56.79000 537.280 30,512.13

206-00510  
 

1450 *CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BI) 163.840 163.840

CY  0.000 0.00

476.80000 163.840 78,118.91

601-03027  
 

1455 *CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BK) 93.000 93.000

CY  0.000 0.00

528.17000 93.000 49,119.81

601-03027  
 

1460 *CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BM) 90.000 90.000

CY  0.000 0.00

537.43000 90.000 48,368.70

601-03027  
 

1465 *CONCRETE CLASS D (SPECIAL) (WALL) 91.000 90.690

CY  0.000 0.00

519.11000 90.690 47,078.09

601-03027  
 

CAT 0308 $0.00 253,197.64CURRENT AMT 253,358.56 $$
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0309 P-18-CE VIADUCT 

1600 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 
BRIDGE PRELIMINARY DESIGN

1.000 0.870

L S 0.130 47,961.75

368,936.53000 1.000 368,936.53

631-10000  
 

2785 REMOVAL OF BRIDGE (SB I-25 VIADUCT)(1921 FEET) 1.000 0.000

EACH 0.000 0.00

386,766.04000 0.000 0.00

202-00400  
 

2790 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-CE)

1.000 0.175

L S 0.107 1,276,397.41

11,928,947.75000 0.282 3,363,963.27

631-10000  
 

CAT 0309 $1,324,359.16 3,732,899.80CURRENT AMT 12,684,650.32 $$

CAT NO0310 P-18-CL COMM ON-RAMP 

1615 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 
BRIDGE PRELIMINARY DESIGN

1.000 0.870

L S 0.130 5,564.65

42,804.97000 1.000 42,804.97

631-10000  
 

2795 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-CL)

1.000 0.077

L S 0.017 23,528.46

1,384,027.35000 0.094 130,098.57

631-10000  
 

CAT 0310 $29,093.11 172,903.54CURRENT AMT 1,426,832.32 $$

CAT NO0311 P-18-BL ML/PURGATORIE 

1630 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 
BRIDGE PRELIMINARY DESIGN

1.000 0.870

L S 0.130 6,533.25

50,255.77000 1.000 50,255.77

631-10000  
 

2775 REMOVAL OF BRIDGE (SB I-25 OVER PURGATOIRE RIVE)(318 
FEET)

1.000 0.000

EACH 0.000 0.00

106,781.62000 0.000 0.00

202-00400  
 

2780 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-BL)

1.000 0.067

L S 0.019 30,873.80

1,624,936.66000 0.086 139,744.55

631-10000  
 

CAT 0311 $37,407.05 190,000.32CURRENT AMT 1,781,974.05 $$

CAT NO0312 MAIN / PURGATORIE 

1645 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 
BRIDGE PRELIMINARY DESIGN

1.000 0.870

L S 0.130 4,817.95

37,061.17000 1.000 37,061.17

631-10000  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0312 MAIN / PURGATORIE 

2770 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-CF)

1.000 0.073

L S 0.018 21,569.60

1,198,311.19000 0.091 109,046.32

631-10000  
 

CAT 0312 $26,387.55 146,107.49CURRENT AMT 1,235,372.36 $$

CAT NO0313 P-18-BJ (SB OVER MAIN ST.) 

2675 REMOVAL OF BRIDGE (SB I-25 OVER MAIN STREET)(180 FEET) 1.000 0.000

EACH 0.000 0.00

63,030.34000 0.000 0.00

202-00400  
 

2680 STRUCTURE BACKFILL (CLASS 1) 608.000 0.000

CY  0.000 0.00

27.08000 0.000 0.00

206-00100  
 

2685 MECHANICAL REINFORCEMENT OF SOIL 1,034.000 0.000

CY  0.000 0.00

33.85000 0.000 0.00

206-00360  
 

2690 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 144.000 0.000

TON 0.000 0.00

139.01000 0.000 0.00

403-33851  
 

2695 DRILLED CAISSON (24 INCH) 202.000 0.000

LF  0.000 0.00

168.89000 0.000 0.00

503-00024  
 

2700 DRILLED CAISSON (30 INCH) 757.000 0.000

LF  0.000 0.00

243.42000 0.000 0.00

503-00030  
 

2705 RIPRAP (6 INCH) 34.000 0.000

CY  0.000 0.00

77.48000 0.000 0.00

506-00206  
 

2710 WATERPROOFING (MEMBRANE) 886.000 0.000

SY  0.000 0.00

10.37000 0.000 0.00

515-00120  
 

2715 BRIDGE EXPANSION DEVICE (0-4 INCH) 86.000 0.000

LF  0.000 0.00

265.38000 0.000 0.00

518-01004  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0313 P-18-BJ (SB OVER MAIN ST.) 

2720 CONCRETE CLASS D (BRIDGE) 561.000 0.000

CY  0.000 0.00

599.04000 0.000 0.00

601-03040  
 

2720 MATERIAL ALLOWANCE METAL DECK FORMS 561.000

CY  0.000 0.00

21.51000 561.000 12,067.11

2725 STRUCTURAL CONCRETE STAIN (NB I-25 STRUCTURE P-18-BI) 918.000 0.000

SY  0.000 0.00

3.15000 0.000 0.00

601-40400  
 

2730 STRUCTURAL CONCRETE STAIN (SB I-25 STRUCTURE P-18-BJ) 918.000 0.000

SY  0.000 0.00

3.15000 0.000 0.00

601-40400  
 

2735 *REINFORCING STEEL 21,000.000 0.000

LB  0.000 0.00

0.93000 0.000 0.00

602-00000  
 

2740 *REINFORCING STEEL (EPOXY COATED) 75,530.000 0.000

LB  0.000 0.00

0.94000 0.000 0.00

602-00020  
 

2745 15 INCH PLASTIC PIPE 68.000 0.000

LF  0.000 0.00

64.18000 0.000 0.00

603-50015  
 

2750 BRIDGE RAIL TYPE 7 (SPECIAL) 399.000 0.000

LF  12.500 1,381.88

110.55000 12.500 1,381.88

606-10705  
 

2755 1 INCH ELECTRICAL CONDUIT (RIGID) 361.000 0.000

LF  0.000 0.00

16.21000 0.000 0.00

613-00100  
 

2760 2 INCH ELECTRICAL CONDUIT (RIGID) 812.000 0.000

LF  0.000 0.00

17.97000 0.000 0.00

613-00200  
 

2765 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 369.000 0.000

LF  0.000 0.00

623.35000 0.000 0.00

618-10000  
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NO.
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NO.
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0313 P-18-BJ (SB OVER MAIN ST.) 

2765 MATERIAL ALLOWANCE 369.000

LF  0.000 0.00

380.61000 369.000 140,445.09

CAT 0313 $1,381.88 153,894.08CURRENT AMT 1,118,849.19 $$

CAT NO0314 RETAINING WALLS (SOUTHBOUND) 

2800 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.000 0.00

7,289.88000 0.000 0.00

202-00495  
 

2805 STRUCTURE EXCAVATION 19,748.000 0.000

CY  0.000 0.00

6.78000 0.000 0.00

206-00000  
 

2810 STRUCTURE BACKFILL (CLASS 1) 32,385.000 0.000

CY  0.000 0.00

27.08000 0.000 0.00

206-00100  
 

2815 MECHANICAL REINFORCEMENT OF SOIL 18,026.000 0.000

CY  0.000 0.00

33.85000 0.000 0.00

206-00360  
 

2825 PRECAST PANEL FACING 41,748.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

504-04420  
 

2845 CONCRETE CLASS D (WALL) 1,059.000 0.000

CY  0.000 0.00

411.85000 0.000 0.00

601-03050  
 

2850 STRUCTURAL CONCRETE STAIN (NB WALLS) 8,289.000 0.000

SY  0.000 0.00

3.15000 0.000 0.00

601-40400  
 

2855 STRUCTURAL CONCRETE STAIN (SB WALLS) 5,209.000 0.000

SY  0.000 0.00

3.15000 0.000 0.00

601-40400  
 

2865 REINFORCING STEEL (EPOXY COATED) 139,404.000 0.000

LB  0.000 0.00

0.94000 0.000 0.00

602-00020  
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NO.
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0314 RETAINING WALLS (SOUTHBOUND) 

2870 6 INCH PERFORATED PIPE UNDERDRAIN 221.000 0.000

LF  0.000 0.00

9.64000 0.000 0.00

605-00060  
 

2875 BRIDGE RAIL TYPE 7 (SPECIAL) 2,588.000 0.000

LF  0.000 0.00

110.55000 0.000 0.00

606-10705  
 

2876 GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 394.000 0.000

LF  0.000 0.00

59.89000 0.000 0.00

606-00716  
 

2885 2 INCH ELECTRICAL CONDUIT (RIGID) 5,239.000 0.000

LF  0.000 0.00

17.97000 0.000 0.00

613-00200  
 

2886 2 INCH ELECTRICAL CONDUIT (PLASTIC) (PLASTIC) 804.000 0.000

LF  0.000 0.00

7.26000 0.000 0.00

613-01200  
 

CAT 0314 $0.00 0.00CURRENT AMT 3,777,063.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1470 FIELD OFFICE (CLASS 2) 3.034 3.000

EACH 0.034 748.00

22,000.00000 3.034 66,748.00

620-00002  
 

1475 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

620-00012  
 

1480 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

2,844.67000 4.000 11,378.68

620-00020  
 

CAT 0400 $748.00 95,126.68CURRENT AMT 95,126.68 $$

CAT NO0401 CONSTRUCTION BID ENGINEERING ITEMS (SOUTHBOUND) 

2890 FIELD OFFICE (CLASS 2) 3.000 0.145

EACH 0.000 0.00

25,764.95000 0.145 3,735.92

620-00002  
 

2895 FIELD LABORATORY (CLASS 2) 2.000 0.000

EACH 0.000 0.00

21,506.72000 0.000 0.00

620-00012  
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0401 CONSTRUCTION BID ENGINEERING ITEMS (SOUTHBOUND) 

2900 SANITARY FACILITY 3.000 0.000

EACH 0.000 0.00

2,883.94000 0.000 0.00

620-00020  
 

CAT 0401 $0.00 3,735.92CURRENT AMT 128,960.11 $$

CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER) 

1485 REMOVAL OF PIPE (SANITARY SEWER) 0.000 0.000

LF  0.000 0.00

17.55000 0.000 0.00

202-00035  
 

1486 ADDED ITEM (LUMP SUM)/ SANITARY SEWER BYPASS PUMPING 1.000 1.000

L S 0.000 0.00

22,145.59000 1.000 22,145.59

900-00014  
 

1490 12 INCH PLASTIC PIPE (SANITARY SEWER) 671.800 671.800

LF  0.000 0.00

69.73000 671.800 46,844.61

603-50012  
 

1495 18 INCH PLASTIC PIPE (SANITARY SEWER) 825.000 825.000

LF  0.000 0.00

96.87000 825.000 79,917.75

603-50018  
 

1500 MANHOLE SLAB BASE (10 FOOT) (SANITARY SEWER) 2.000 2.000

EACH 0.000 0.00

5,746.97000 2.000 11,493.94

604-30010  
 

1500 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

3,167.00000 0.000 0.00

1500 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,252.00000 0.000 0.00

1500 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

1500 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00
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NO.
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NO.
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QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER) 

1505 MANHOLE SLAB BASE (15 FOOT) (SANITARY SEWER) 7.000 7.000

EACH 0.000 0.00

6,144.09000 7.000 43,008.63

604-30015  
 

1505 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

2,971.00000 0.000 0.00

1505 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

144.00000 0.000 0.00

1505 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

3,907.00000 0.000 0.00

1505 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

1505 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

2,167.00000 0.000 0.00

1505 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 2.000

EACH 0.000 0.00

2,472.66000 2.000 4,945.32

1510 MANHOLE SLAB BASE (20 FOOT) (SANITARY SEWER) 1.000 1.000

EACH 0.000 0.00

6,541.20000 1.000 6,541.20

604-30020  
 

1515 *24 INCH WELDED STEEL PIPE (JACKED) (SANITARY SEWER) 150.000 150.000

LF  0.000 0.00

512.04000 150.000 76,806.00

619-10247  
 

1516 ADDED ITEM (DOLLAR)/ 26,730.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0500 $0.00 291,703.04CURRENT AMT 313,487.72 $$
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CAT NO0501 UTILITIES BY CONTRACTOR (WATER) 

1520 8 INCH DUCTILE IRON PIPE (WATER) 0.000 0.000

LF  0.000 0.00

151.48000 0.000 0.00

619-06080  
 

1525 6 INCH PLASTIC PIPE (WATER) 0.000 0.000

LF  0.000 0.00

216.61000 0.000 0.00

619-50480  
 

1530 8 INCH PLASTIC PIPE (WATER) 436.000 436.000

LF  0.000 0.00

116.49000 436.000 50,789.64

619-50640  
 

1535 12 INCH PLASTIC PIPE (WATER) 75.000 75.000

LF  0.000 0.00

137.49000 75.000 10,311.75

619-50960  
 

CAT 0501 $0.00 61,101.39CURRENT AMT 61,101.39 $$

CAT NO0502 UTILITIES BY CONTRACTOR (ELECTRIC) 

1540 *4 INCH ELECTRICAL CONDUIT (JACKED) (ELECTRIC) 0.000 0.000

LF  0.000 0.00

14.88000 0.000 0.00

613-00401  
 

1545 *4 INCH ELECTRICAL CONDUIT (PLASTIC) (ELECTRIC) 1,027.000 690.000

LF  0.000 0.00

16.57000 690.000 11,433.30

613-01400  
 

1550 *PULL BOX (16"X24"X12") (ELECTRIC) 9.000 1.000

EACH 0.000 0.00

1,421.39000 1.000 1,421.39

613-07026  
 

1555 *ELECTRIC VAULT (7'X9'X7.5') DEEP (ELECTRIC) 1.000 1.000

EACH 0.000 0.00

8,737.09000 1.000 8,737.09

613-08110  
 

CAT 0502 $0.00 21,591.78CURRENT AMT 38,546.99 $$

CAT NO0503 UTILITIES BY CONTRACTOR (TELEPHONE) 

1560 ADJUST MANHOLE (TELEPHONE) 2.000 2.000

EACH 0.000 0.00

593.82000 2.000 1,187.64

210-04010  
 

CAT 0503 $0.00 1,187.64CURRENT AMT 1,187.64 $$

PROJECT TOTAL 2,144,746.11 $ 41,934,177.93CURRENT AMT 75,031,146.19 $$


